

SIO Shipyard Representative Bi-Weekly Progress Report		
Project: AGOR 28	Contract No.: N00014-12-C-0305	Shipyard: Dakota Creek Industries
Prepared by: Paul D. Bueren Scripps Institution of Oceanography (SIO) 297 Rosecrans St. San Diego, CA 98106	Date: September 23, 2014	Program Officer: Robert (Tim) Schnoor Office of Naval Research 875 Randolph St ONR 321 Arlington, VA 22203-1995
Distribution Statement A: Approved for public release; distribution unlimited.		Report No. A002.063

1. Meetings:

- i. Participated in weekly conference calls.

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions this reporting period.

3. Logistics:

- i. Continuing to review Vendor Recommended Spares (VRS).
- ii. Continuing to review Technical Manuals and Supplemental Information.
- iii. Continuing to work on initial outfitting lists for Sally Ride.
- iv. Working on NS5 Hierarchy

4. Sally Ride Progress & Operator Concerns:

- Side & CTD Handling Systems – Concerns have been raised over discrepancies in what the actual working reach of both system are. The current load chart indicates 19-feet whereas a minimum of 22-feet is required by the specifications and 24-feet by the CSS. (7, 10 and 12-ft over the side). The government has informed DCI of this and is awaiting a response.
- Steering Room Ventilation – The yard had to modify the ducting in way of the starboard take-up reel's level wind sheave. The duct now drops down below the sheaves area of travel. The encoder mounted on the top of the sheave further reduced the available clearance.



Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE SEP 2014		2. REPORT TYPE		3. DATES COVERED 00-00-2014 to 00-00-2014	
4. TITLE AND SUBTITLE AGOR 28				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Scripps Institution of Oceanography (SIO), 297 Rosecrans St., San Diego, CA, 98106				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 9	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Sheave Encoder Clearance



- HVAC – Duct installation continues.
- Pilot House insulation work continues. Window wiper system installation underway in overhead.
- Carpenters are back on Armstrong doing finish work, so no additional work on Ride at this time.
- Electrical – Single electrician working on galley and foc'sle deck wiring in way of joiner work.



Galley range hood with panels & wiring

- Joiner Work – Paneling going up on Foc'sle deck. The yard is not securing the panel until the electricians have a chance to run the wiring as the panels have to be moved to allow access behind. It is a bit cumbersome, but at least they are making progress.



Foc'sle Deck Joiner work

- Painting throughout the vessel continues.



Ride Transceiver Room

- Seawater Piping – Engine overboard piping nearing completion. Missing butterfly valves and de-icing lines.



5. Call-outs:

- No call-outs for Sally Ride since 8/28 as most of the structure is 100% complete. No piping systems are complete and ready for testing as of yet.
- Allied FAT for the main crane is scheduled for the September 28 & 29.
- Yard asked for and received guidance from the operators on the location of the local hydraulic controls for both handling systems on Armstrong.
- Yard asked for and received guidance from the operators on the location of three panoramic rudder angle indicators for Armstrong's Pilot House.

6. The following DRL's were reviewed and commented on:

1st App Hull No	DRL No	Document Title	Occur No/Rev No
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720569-01 NR NOSHOK 802-MS Needle Valve)(R/ASR)	1234/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#479 DI-055 (TM) for 252 Kongsberg K-Thrust Electronic Shaft Thruster Lever Mimic)(R/ASR)	959/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#483 DI-055 (TM) for 505 NOSHOK Model 802-MS Needle Valve)(R/ASR)	961/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#481 DI-055 (TM) for 252 Lilaas Control Levers)(R/ASR)	965/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#482 DI-055 (TM) for 505 551 Kunkle Relief Valve)(R/ASR)	967/0
AGOR27	A031-03	STD Report - TEST PROCEDURES (310-003-3 Shore power Transfer Test Rev -)(R/ASR)	149/0
AGOR27	A031-03	STD Report - TEST PROCEDURES (556-001-2 Hydrostatic Pressure Test of The Hydraulic Systems)(R/ASR)	153/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 72013-20 NR Kongsberg K-Thrust Product Description)(R/ASR)	1222/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 72013-22 NR Kongsberg DPS K-Pos & K-Thrust Drawings)(R/ASR)	1226/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 72013-23 NR Kongsberg K-Thrust Lilaas Control Levers)(R/ASR)	1228/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720361-01 NR Kunkle 910 Relief Valve)(R/ASR)	1230/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720474-01 NR Survitec Liferaft)(R/ASR)	1232/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720622-01 NR Bell & Gossett Air Separator)(R/ASR)	1236/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720643-01 NR Griswold Funnel Package)(R/ASR)	1238/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720621-01 NR WATTS Expansion Tank)(R/ASR)	1240/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720228-01 NR Eaton CH Winch Sump Pump Controller)(R/ASR)	1242/0

AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720228-02 NR Eaton CH Fresh Water Transfer Pump Controller)(R/ASR)	1244/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720228-03 NR Eaton CH RO Watermaker Pump Controller)(R/ASR)	1246/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720243-01 NR Mueller 862BC Strainer)(R/ASR)	1248/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720276-01 NR Eaton CH Scientific Recirc Pump Controller)(R/ASR)	1250/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720296-01 NR Murphy EL150-K1 Level Switch)(R/ASR)	1252/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720621-02 NR WATTS Relief Valve)(R/ASR)	1254/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720623-01 NR WATTS Pressure Reducing Valve)(R/ASR)	1256/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#477 DI-055 (TM) for 420 DPS HP Compaq MP8300 PC)(R/ASR)	955/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#478 DI-055 (TM) for 252 Kongsberg K-Thrust Product Description)(R/ASR)	957/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#480 DI-055 (TM) for Kongsberg K-Pos & K-Thrust Drawings)(R/ASR)	963/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#484 DI-055 (TM) for 673 Survitec 37-Man Liferaft (USCG SOLAS A Pack))(R/ASR)	969/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#485 DI-055 (TM) for 532a Bell & Gossett Air Separator)(R/ASR)	971/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#486 DI-055 (TM) for 514 Griswold Model FP-75 Funnel Package)(R/ASR)	973/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#487 DI-055 (TM) for 532a WATTS Model ETX-30 Pressurized Expansion Tank)(R/ASR)	975/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#488 DI-055 (TM) for 505 WATTS Relief Valve)(R/ASR)	977/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#489 DI-055 (TM) for 532f Murphy Model EL150-K1 Level Switch)(R/ASR)	979/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#490 DI-055 (TM) for 505 WATTS LFU5B Pressure Reducing Valve)(R/ASR)	981/0

AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#491 DI-055 (TM) for 505 Mueller Model 862BC Wye Strainer)(R/ASR)	983/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#492 DI-055 (TM) for 532a Eaton - CH Scientific Water Maker Recirc Pump Controller)(R/ASR)	985/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#493 DI-055 (TM) for 524a Eaton CH Winch Sump Pump Controller)(R/ASR)	987/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#494 DI-055 (TM) for 532f Eaton - CH Fresh Water Transfer Pump Controller)(R/ASR)	989/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#495 DI-055 (TM) for 524a Eaton - CH Reverse Osmosis Watermaker Pump Controller)(R/ASR)	991/0
AGOR27	A027-41	DWG Report - SCIENCE WIREWAYS DIAGRAM (Scientific Wireways Diagram Rev C)(R/ASR)	4/0
AGOR27	A031-03	STD Report - TEST PROCEDURES (555-001-2 HYDROSTATIC PRESSURE TEST OF THE WATER MIST SYSTEM)(R/ASR)	155/0
AGOR27	A031-03	STD Report - TEST PROCEDURES (555-002-2 Flushing Procedure For The Water Mist System)(R/ASR)	157/0
AGOR27	A005	STD Report - SINGLE SYSTEM VENDOR (SSV) DESIGN REVIEW AGENDAS AND MINUTES (SSV #7 MINUTES AND SIGN-IN SHEET)(DARC REV)	48/0
AGOR27	A027-39	DWG Report - RESILIENT MOUNTED EQUIPMENT SYSTEM REPORT (Resilient Mounted Equipment System Report)	1/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 72013-21 NR Kongsberg K-Thrust Electronic Lever Mimic)(R/ASR)	1224/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720644-01 NR Square D 9012GAW5 Pressure Switch)(R/ASR)	1258/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 720660-01 NR Veiga ProPress 2971.1ZL Ball Valve)(R/ASR)	1260/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 730314-01 NR Veiga ProPress 2973 Ball Valve)(R/ASR)	1262/0
AGOR27	A051	STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, STATISTICS, AND LOCATIONS (PL 730510-01 NR Hubbell RACO J-Box)(R/ASR)	1264/0
AGOR27	A052	STD Report - CONFIGURATION DATABASE LISTING (CDBL) (DI-052 (CDBL) Monthly Submittal #31)(R/ASR)	80/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#291 202 Siemens Propulsion Control System Description of Operations)(DARC REV)	580/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#496 DI-055 (TM) for 505 Viega ProPress Model 2973 Ball Valve)(R/ASR)	993/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#497 DI-055 (TM) for 505 Viega Model 2971.1ZL Ball Valve)(R/ASR)	995/0

AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#498 DI-055 (TM) for 532b Square D 9012GAW5 Pressure Switch)(R/ASR)	997/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#499 DI-055 (TM) for 320 Hubbell RACO Metal Interior 4x4 Junction Box wCover)(R/ASR)	999/0
AGOR27	A055	TM Report - COMMERCIAL TECHNICAL MANUALS AND SUPPLEMENTAL DATA (#499 DI-055 (TM) for 320 Hubbell RACO Metal Interior 4x4 Junction Box wCover)(R/ASR)	999/1
AGOR27	A059	STD Report - STUDENT GUIDES (siemens crew fam Propulsion System Student Guide v 1)(DARC REV)	4/0
AGOR27	A059	STD Report - STUDENT GUIDES (#13 DI-059 (Student Guide) for redFox RF-750-M & VCHT)(R/ASR)	23/0
AGOR28	A031-04	STD Report - TEST REPORT (572-002-2 Deck Socket Load Test)(R/ASR)	13/0
AGOR28	A006-08	STD Report - PURCHASE ORDER (PO) INDEX (AGOR II PO Index 9-12-14)	59/0
AGOR27	A035-10	STD Report - PERIODIC SAFETY TEST PROCEDURES (PSTP) (PSTP)	1/0